
min) VB/l-70 Superfund Site

^M ĴJ Cross-Over Contract
• ic> *.«_.. *•>_.«.« Denver, Colorado Task Order #0001us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 1,449,839.00

Modifications: $
Current T.O. Cost $1,449,839.00

Original Fee: @ 6.24% $ 75,805.00
Modification Fee:
Total Fee: $ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 803,830.08
Site Funds Available: \ $ 570,203.92 J

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 22% $ 176,343.08
Direct Costs: 78% $ 627,487.00

$ 803,830.08
This week:
Indirect Costs 24% $ 26,967.59
Direct Costs: 76% $ 85,806.04

$ 112,773.63

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,032.44
Direct Costs: $ 15,435.40

$ 19,467.84

" Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 6/12/2004
6/1 1/2004 Target Completion Date

Budget Summary:
Task:

Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint:
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

Contract* W9128F-04-D-0016
Award Date 22-Mar-04 p/ /£) ,
Start Date: 1-Apr-04 f^d
Completion: 28-Jan-05 ty SDi«

i Kill
\

Original Budget Current Budget This Week

CO-07

Costs Thru:

. _5/1 4/2004

Document ID

••111
2022557

Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$ 5,569.15
$ 12,640.98
$ 8,757.46
$
$
$

$
$ 30,136.13
$ 85,327.92
$ 60,747.22
$ 131.81
$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080:45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$
$ 4,973.87
$ 14,886.13
$ 11,031.41
$ 1,033.88
$ 22,447.49
$ 17,985.49
$ 3,455.99
$ 5,740.10
$ 169.86
$

$
$ 348.75
$ 3,733.12
$
$ (0.05)
$
$ 112,773.63

$ 414.85
$ 47,285.41
$ 101,222.35
$ 85,554.28
$ 3,898.13
$ 227,296.21
$ 70,287.26
$ 11,167.31
$ 50,506.42
$ 269.99
$ 202.59
$
$ 10,734.75
$ 18,647.81
$
$ (0.36)
$ ' -
$ 803,830.08

]

Remarks:
1) Crew returns from scheduled rotation, Monday 10 May 04.
2) Heavy mid-week rains forces cancellation of filed ops and produces significant delay.
3) 5 Sites completed this week, 46 To Date (cross-over), 79 Completed 2004, 212 Project Total.
4) Rescheduled xeriscape training (21 may 04).
5) Met with ASARCO, berm Tie-in along Washington St, Sched Filter Cake Support for 18 May 04.
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Date

5/8/2004
5/9/2004
5/10/2004
5/11/2004

5/12/2004
5/13/2004
5/14/2004

This Week

To Date

$ 376,503.8

Labor

$ 1,260.7-

$
$ 12,813:3
$ 12,990.3'

$ 9,732.2
$ 4,425.7<
$ 14,422.8'

$ 55,645.3:

$ 432,149.1-

VB/l-70 Superfund Site

Cross-Over Contract
Denver, Colorado Task Order : #0001

Rapid Response/Project Resources Inc.

2 $ 51,989.76

Per Diem

4 $ 900.59
$ 900.59

3 $ 1,206.00
3 $ 1,489.26

3 $ 1,420.34
3 $ 1,420.34
7 $ 1,420.34

2 $ 8,757.46

4 $ 60,747.22

$ 84,374.47

Equipment

$ 2
$
$ 2
$ 2

$ 2

874.88
329.36
903.54
924.42

859.24
$ 2,785.70
$ 2,909.01
$ 17
$ 101

586.15

960.62

Weekly Cost Summary CO-07

Contract # W9128F-04-D-0016 Costs Thru:

Award Date 22-Mar-04
Start Date 1-Apr-04

Completion: 28-Jan-05

5/14/2004

Page 2 of 4

$ 136,133.32 $ 42,055.15 $ - |$ $ 691,056.52

Material Subcontracts

$ 922.38 $
$ 104.63 $
$ 1,354.42 $
$ 2,759.09 $

$ 5,361.77 $
$ 1,376.91 $ 13,836.61
$ 5,068.91 $

$ 16,948.11 $ 13,836.61

$ 153,081.43 $ 55,891.76

Analytical Fee

$ - $
$ - $
$ . $
$ - $
$ - $ -
$ . $
$ . $

$ - $ -
$ $

Daily Total Total Cross-Over

$ 5,958.59 $ 697,015.11
$ 1,334.58 $ 698,349.69
$ 18,277.29 $ 716,626.98
$ 20,163.16 $ 736,790.14

$ 19,373.55 $ 756,163.69
$ 23,845.35 $ 780,009.04
$ 23,821.13 $ 803,830.17

$ 112,773.65

$ 803,830.17

Weekly Cost by Category
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[FSFit VB/l-70 Superfund Site

• ie A _», «* Denver, Colorado Task Order #0001us Army corps
Off Engineers*. Rapid Response/Project Resources Inc.

**

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final ReponVProj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee
Totals
City Of Denver Comm Hlth

Weekly Biidget Summary

Completed To Date

46

5

CO-07

Costs Thru:

5/14/2004

Page 3 of 4

Task Order #14 (166 Sites)
Total Cost Cost/Property

Cross-Over To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

TO #14 Averages locked as of 4/16/2004

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,1.71.07
$ 248,917.20
$ 9,116.55
$
$ 800,616.91

$ 36.87
$ 80.21
$ 505.89
$ 2,645.61
$ 1,499.50
$ 54.92
$
$ 4,823.00

$
$
$ 30,136.13
$ 85,327.92
$ 60,747.22
$ 131.81
$
$ 176,343.08

$
$
$ 655.13
$ 1,854.95
$ 1,320.59
$ 2.87
$
$ 3,833.55

$
$
$ 5,569.15
$ 12,640.98
$ 8,757.46
$
$
$ 26,967.59

$
$
$ 1,113.83
$ 2,528.20
$ 1,751.49
$
$
$ 5,393.52

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ 2,195,779.35

$ 404.90
$ 811.05
$ 2,540.18
$ 1,382.02
$ 103.75
$ 3,979.10
$ 1,501.86
$ 154.37
$ 602.16
$ 44.86
$ 606.94
$
$ 774.24
$ 303.55
$ 18.60
$ 13,227.58

$ 414.85
$ 47,285.41
$ 101,222.35
$ 85,554.28
$ 3,898.13
$ 227,296.21
$ 70,287.26
$ 11,167.31
$ 50,506.42
$ 269.99
$ 202.59
$
$ 10,734.75
$ 18,647.81
$

$ 627,487.36

$ 9.02
$ 1,027.94
$ 2,200.49
$ 1,859.88
$ 84.74
$ 4,941.22
$ 1,527.98
$ 242.77
$ 1,097.97
$ 5.87
$ 4.40
$
$ 233.36
$ 405.39

$
$ 13,641.03

$
$ 4,973.87
$ 14,886.13
$ 11,031.41
$ 1,033.88
$ 22,447.49
$ 17,985.49
$ 3,455.99
$ 5,740.10
$ 169.86
$
$
$ 348.75
$ 3,733.12
$
$ 85,806.09

$
$ 994.77
$ 2,977.23
$ 2,206.28
$ 206.78
$ 4,489.50
$ 3,597.10
$ 691.20
$ 1,148.02
$ 33.97

$
$
$ 69.75
$ 746.62

$
$ 17,161.22

$ 2,996,396.26 $ 18,050.58 $ 803,830.44 $ 17,474.57 $ 112,773.68 $ 22,554.74
$ 190,606.17 $ 1,148.23 $ - $ 1,090.09 $ - $ 1,090.09
$ 3,187,002.43
$ 44,830.21
$ 3,231,832.64

$ 19,198.81

** City Of Denver Comm Hlth Prog not included in TO 14 averages

* Fee Prorated across 70 anticipated Sites.

$ 803,830.44 $ 18,564.66 | $ 112,773.68 $ 23,644.83

2003
2004

Task Order #14
133
33

Cross-Over
0

46
133
79

Total 166 46 212
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US Army Corps
off Engineers*

VB/l-70 Superfund Site

Cross-Over
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16
$ 367,390.59

$
$
$ 30,136.13
$ 85,327.92
$ 60,747.22
$ 131.81
$
$ . -
$ 176,343.08

$
$ 6,095.90
$ (5,293.33)
$ 103,297.78
$ 59,740.28
$ 12,617.34
$ 6,846.38
$ 7,743.16
$ 191,047.51

Weekly Budget Summary

Contract* W9128F-04-D-0016

Award Date 22-Mar-04
Start Date: 1-Apr-04
Completion: 28-Jan-05

Dly Bum Rate
4 Week Avg

CO-07

Costs Thru:

5/14/2004

Page 4 of 4

Duration Est to Compl Variance

$
$
$ 567.80
$ 1,983.55
$ 1,476.38
$ 4.71
$
$
$ 4,032.44

27
27
27
27
27
27
27

$
$
$ 15,330.66
$ 53,555.83
$ 39,862.33
$ 127.10
$

$
$ 108,875.92

$
$ 6,095.90
$ (20,623.99)
$ 49,741.95
$ 19,877.95
$ 12,490.24
$ 6,846.38
$ 7,743.16
$ 82,171.59

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56
$ 1,006,643.41

$ 414.85
$ 47,285.41
$ 101,222.35
$ 85,554.28
$ 3,898.13
$ 227,296.21
$ 70,287.26
$ 11,167.31
$ 50,506.42
$ 269.99
$ 202.59
$
$ 10,734.75
$ 18,647.81
$
$ 627,487.36

$ 8,984.72
$ 6,222.80
$ 86,691.13
$ 135,232.26
$ 14,045.62
$ 28,589.82
$ 42,042.19
$ (1,086.86)
$ (10,850.17)
$ 2,288.32
$ 40,299.81
$ 9,310.91
$ (6,122.25)
$ 22,212.19
$ 1,295.56
$ 379,156.05

$
$ 694.38
$ 2,487.66
$ 2,064.96
$ 57.21
$ 5,525.20
$ 2,271.47
$ 215.16
$ 1,325.74
$ 9.64
$ 1.45
$
$ 354.78
$ 427.75
$
$ 15,435.40

27
27
27
27
27
27
27
27
27
27
27
27
27
27
27

$
$ 18,748.13
$ 67,166.76
$ 55,753.92
$ 1,544.79
$ 149,180.29
$ 61,329.80
$ 5,809.21
$ 35,795.05
$ 260.35
$ 39.07
$
$ 9,578.97
$ 11,549.38
$
$ 416,755.71

$ 8,984.72
$ (12,525.33)
$ 19,524.37
$ 79,478.34
$ 12,500.83
$ (120,590.47)
$ (19,287.61)
$ (6,896.07)
$ (46,645.22)
$ 2,027.97
$ 40,260.74
$ 9,310.91
$ (15,701.22)
$ 10,662.81
$ 1,295.56
$ (37,599.66)

$ 75,805.00
$ 1,449,839.00

$
$ 803,830.44

$ 75,805.00
$ 646,008.56 $ 19,467.84

$ 75,805.00
$ 601,436.63

$
$ 44,571.93

6/1 1/2004 Target Completion Date



V ProjectResourcesIiu Current Week's Costs by Type

Tok-tae

003 Mob/Crew Rotation

004 Site Admin/lndlrects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

021 Community Air Mon.

022 FOG & Supplies

Labor Per Diem Equipment

$2,517.92 $266.96

$8,192.00 $2,949.26

$8,757 .44

$4,518.51 $351.00

$9,873.65 $3,307.66

$8,352.52 $2,678.88

$14,129.79 $6,562.71

$2,535.73 $983.14

$5,525.20 $137.79

$348.75

$55,645.31 $8,757.44 $17,586.15

Materials Subcontracts Analytical Other

$2,784.26

$1,499.70

$104.36

$1,704.83

$1,033.88

$1,755.00

$630.00 $13,836.61

$3,455.99

$77.11

$169.86

$3,733.12

$16,948.10 $13,836.61

Fee Extended

$5,569.14

$12,640.96

$8 ,757 .44

$4 ,973 .86

$14,886.14

$11,031.40

$1,033.88

$22,447.50

$17,985.48

$3,455.99

$5,740.09

$169.86

$348.75

$3,733.12

$112,773.61

Saturday, May 15, 2004 Page 1 of 1



V PiujectResonrcesIiu JTO Costs by Type

Tok-taB Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $15,313.44 $266.96 $14,555.70

004 Site Admin/Indirects $55,755.91 $18,346.43 $11,225.52

005 Lodging/Per Diem $60,747.14

006 Home Office $131.81

009 Site Set-uo/Malnt. $414.84

010 Site Coord. $44,121.75 $1,986.75 $1,176.90

011 Removal $80,836.94 $18,680.56 $1,704.83

012 T&D $66,146.86 $19,407.38

013 Sampling Analysis $0.00 $3,898.13

014 Backfill $134,883.22 $34 ,670 .48 $57 ,742 .49

015Sod&Seed $15,154.93 $3,819.31 $3,960.00 $47,353.01

016 Garden & Flowers $11,167.30

017 Rock and Mulch $19,804.29 $2,384.25 $28,317.87

0 1 8 Post Const. Malnt. $269.99

019 Site Coord Follow-up $202 . 50

021 Community Air Won. $2,196.00 $8,538.75

022 FOG & Supplies $18,647.82

$432,149.14 $60,747.14 $101,960.61 $153,081.38 $55,891.76

Extended

$30,136.11

$85,327.86

$60 ,747 .14

$131.81

$414.84

$47,285.39

$101,222.32

$85,554.23

$3,898.13

$227,296.19

$70,287.24

$11,167.30

$50,506.41

$269.99

$202.50

$10,734.75

$18,647.82

$803,830.03

Saturday, May 15, 2004 Page 1 of 1


